0065208
Department of Energy :

Richiand Operations Office
P.O.Box 550
Richland, Washington 99352

Rf_:issued | MAY 13 2985

05-AMRC-0261

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

3100 Port of Benton Bivd.

Richland, WA 99354

Dear Mr. Wilson:

REQUEST FOR TRI-PARTY AGREEMENT MILESTONES M-081-10-T01 AND
M-092-10 DUE DATE EXTENTICN

Attached are signed copies of Change Control Forms, Change Numbers M-81-05-01 and M-92- -
05-01. The Change Control Forms request an extension to the due dates for Tri-Party Agreement
Milestones M-081-10-T01, Submit Final Sodium Disposition Evaluation Report, and M-092-10,
Submit Hanford Site Sodium Disposition Evaluation Report to Ecology. The attached Change
Control Forms provide the justification for the changes.

The changes have been discussed and agreed to with members of your staff. Please sign the
attached forms and return the original copies to this office. If you have any questions, please
contact me or your staff may contact Leif Erickson on (509) 376-7272.

Sincerely,

AMRCRAA _ Manager
Attachments

D. B. Bartus, EPA
R.F.Bond, Ecology
N. Ceto, EPA

L. J. Cusack, Ecology
D. A. Faulk, EPA

M. L. Goldstein, EPA
R. E. Piippo, FH1
Admin Record, H6-08



Change Number Federal Facility Agreement and Consent Order Date
* Change Control Form May 11, 2005

M-21-05-01 Do neruge blue ink. Type or print asing blzck ink )
Originator ' Phone
K. A, Elein {509} 376-7395
Class of Change

[ 11- Signatories - [ X 11l - Executive Manager : [ ] III - Project Manager |

Change Title '

Hanford Site final sedium disposition evaluauon repott farget date M-81-10-T0! due date modification

Description/Justification of Change
This change extends the complztion date for M-81- 10-TOL.

M-081-10-TO1 Submis Final Sodium Disposition Evaluation Report

0TLI07

The FFTF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the
“opticn for the disposition of the sodium coolant used at FFTF and the Hallam and SRE sodium stored in 200 West
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories
wotuld be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be
finalized pricr to completion of the NEPA precess which includes public review and comrment of the EIS and

publication of ROD.

The rational for the due date is predwated oi submlttal of the report six months following the expected pubﬁcatlon of

the Record of Decision.

Impact of Change

This delay in sodium dispesition evatuation report will nat impact other FETF deactivation mijestone completions.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

25
%{/ﬁ/ﬂ QM Z}-\-ﬂ / ‘é/ Approved Disapproved
Approved Disapproved
EPAU _ Date
Appraved Disapprovad

Ecology - Date




Change Number Federal Facility Agreement and Consent Order Date
' ‘ Change Control Form May 11, 2005
M_gz_os-gl : Do not uke bive k. Type ot print using black Inic
Originator : ' ' - " Phone
K. A Klein : (509)376-7395
Class of Change
[ ]1- Signatories [ X1t - Executive Manager [ 11l - Project Manager
Change Title

Hanford Site sodium disposition evaluation report interim milestone M-92-10 due date modification

Description/Justification of Change
This change extends the completion date for M-92-10.

M-092-10 Submit Hanford Site sodium disposition ¢valuation report to Ecolog
: o 07731407

The FFTF Decommissioning Environmental Impact Statement (EIS} is currently in development by an inclependent
third party coniractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the
option for the disposition of the sodium coolant vsed at FFTF and the Hallam and SRE sodium stored in 200 West
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be
finalized pricr to completion of the NEPA process which includes public review and comment of the EIS and
publication of ROD,

The rational for the due date is predicated on subimittal of the report six months following the expccted publication of
the Record of Decision.

impact of Change

This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions.

Aftected Documents
Hanford Federal Facility Agreement and Consent Order, as amended.

Appm"ai:m 4 ﬂq JM‘ 2fu /ﬁ/b/ e

Disapproved
DOE ( % ﬂ Date’ )
) ot Approved Bisapproved
EPA ) Data
Appraved Disapproved

Ecology . Date
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